## Entity: Ministry of National Security Procurement Plan for year 2013 to 2014

Ref. No.	Description	Unit of Measure	Quantity	Prequalification	Proc. Method [1]	Estimated dates		Status & Comments[2]	
				Y / N		Publication	Award	Start	
	1. Goods								
	Stationery & Office Supplies				RFQ	N/A			
	2. Works								
	Repair to Building 1 Port Antonio Police Station			N	LCB	8-Jul-13	7-Aug-13	12-Aug-13	PR
	Repair to Annotto Bay Police Station, St. Mary			N	LCB	8-Jul-13	7-Aug-13	Aug 12,	PR
	Renovation Works, Port Maria Police Station, St. Mary			N	LCB	1-Oct-13	1-Nov-13	4-Nov-13	Ρ
	Repair to Barracks, Mandeville Police Station, Manchester			N	LCB	1-Oct-13	1-Nov-13	4-Nov-13	Р
	Repair to Barracks, Mobile Reserve, Kingston			Ν	LCB	1-Oct-13	1-Nov-13	4-Nov-13	Ρ
	CCTV Ocho Rios- Construct Monitoring Centre			Ν	DC	N/A	15-Feb-13	22-May-13	Payment Complete
	Electrical Works complete construction monitoring centre			N	DC	N/A	1-Jul-13	25-Jul-13	Existing Contractor
	Installation and Termination of Fibre Optic Cable- CCTV Ocho Rios			N	LCB		30-Aug-13	30-Sep-13	
	Electrical Works camera sites/location			N	DC/LT	N/A	30-Sep-13	30-Oct-13	
	Installation and Termination of Fibre Optic Cable- CCTv May Pen Hospital			N	DC	N/A	1-Jul-13	1-Jul-13	Payment Complete
	Installation and Termination of Fibre Optic Cable- CCTV May Pen Bus Park/Fernliegh Avenue			N	DC	N/A	1-Jul-13	1-Jul-13	Payment Complete
	Electrical Works camera sites/location			N	DC		1-Jul-13	1-Jul-13	
	Building Repairs & Maintenance				Ρ	Ν			

Building Works			Ρ	N			
3. Non-consulting services							
Training		Ν					
Communication Services		Y	LCB	Aug-13	13-Sep	Oct-13	
Courier		Ν	DC	N/A			
Hibiscus Jamaica Limited		N	DC	Jul-13	1-Jul	Jul-13	
Open Arms Drop In Centre		Ν	DC	Jul-13	1-Jul	Jul-13	
Open Heart Charitable Mission		N	DC	N/A			
Portland Rehabilitation management			DC	Jul-13	1-Jul	Jul-13	
Maries Atkins Night Shelter			DC	Jul-13	1-Jul	Jul-13	
JRRAP Strengthening			DC	Jul-13	1-Jul	Jul-13	
4. Consulting Services							
JRRAP		Ν	DC	N/A	1		
Sex Offender Management		N	LCB	Jul-13	Aug-13	Aug-13	
JRRAP User Survey			LCB	July 13,2013	Jul-13	Jul-13	

## Entity: Passport, Immigration and Citizenship Agency Procurement Plan for year 2013 to 2014

Ref. No.	Description	Unit of Measure Quantity		Prequalification	Proc. Method [1]	Estimated dates			Status & Comments[2]
				Y/N		Publication	Award	Start	
	1. Goods								
	Stationery and office supplies			Ν	Limited tender				Quarterly
	Blank Passport books		34,500	Ν	Direct Contracting				Ongoing
	Purchase of Office Furniture			Ν	Limited tender				Quarterly-based on recruitment
	Printing of Blank Forms		208,333	Ν	Framework Agreement				
	Blank Passport books		34,500	Ν	Direct Contracting				ongoing
	Stationery and office supplies			Ν	Limited tender				
	Replacement of computer equipment			Ν	Local competitive bidding				Based on Recruitment/replacem nt
	Case Management Software		1 contract	Ν	Limited tender	August	October	November	
	Uniforms for Immigration Officers		310 sets of uniform	Ν	Local competitive bidding	August		November	
	HR Software		1 contract	Ν	Local competitive bidding	July	September	January	
	Blank Passport books		34,500	Ν	Direct Contracting				Ongoing
	Purchase of Office Furniture			Ν	Limited tender				Ongoing

		N					
Stationery and office supplies			Limited tender				Ongoing
Replacement of computer equipment		Ν	Local competitive bidding	19-Sep-13	1-Nov-13		
Blank Passport books	34,500	N	Direct Contracting				
Printing of Blank Forms	208,333	N	Framework Agreement				Quarterly
Replacement of computer equipment to facilate inbook printing		N	Local competitive bidding	1-Dec-13	20-Jan-14		
2. Works							
Reconfiguration of 2 <sup>nd</sup> Floor at Balmoral	1 contract	N	Local contractor	July	August	October	
Reconfiguration of second floor at HQ	1 contract	Ν	Local contractor	July		October	
Air condition accommodation for customers at HQ	1 contract	Y	Local contractor	July		September	
3. Non-consulting services							
Maintenance for Border management system		N	Direct Contracting			June	
Maintenance for Passport Issuing System		N	Direct Contracting			June	
4. Consulting Services							
Consultancy-Organisational review outsourced	1 contract	Y	Limited Tender	Oct 2 2013	15-Nov-13		

## Entity: Department of Correctional Services Procurement Plan for year 2013 to 2014

Ref. No. Description		Unit of Measure	Quantity	Prequalification	Prequalification Proc. Method [1]		Estimated dates			
				Y/N		Publication	Award	Start		
1	Goods									
	Diet Charges		4500 Inmates	Ν	LCB	QT 1 - QT4	QT1 - QT4	QT1-QT4		
	Uniform		2500 Correctionl Officers	Ν	LCB/ICB	QT1-QT3	QT1 - QT3	QT1-QT3		
	Stationaries		31 Locations	Ν	LCB	QT1-QT4	QT1-QT4	QT1-QT4		
	Chemical & Cleaning Equipment		31 Locations	Ν	LCB	QT1-QT4	QT1-QT4	QT1-QT4		
	Toiletries		31 Locations	Ν	LCB	QT1-QT4	QT1-QT4	QT1-QT4		
	Maintainance and Repairs to Buildings		31 Locations	Ν	LCB	QT1 -QT4	QT1-QT4	QT1-QT4		
	Inmate Clothing and Bedding		4500 Inmates	Ν	LCB	QT1-QT4	QT1-QT4	QT1-QT4		
	General Stores		31 Locations	Ν	LCB	QT1-QT4	QT1-QT4	QT1-QT4		
	Cooking Gas		14 Locations	Ν	LCB	QT1-QT4	QT1-QT4	QT1-QT4		
	Petrol		According to Usage Rate	Ν	LCB	QT1	QT1-QT4	QT1-QT4		
	Motor Vehicle Repairs and Parts		88 Vehicles	Ν	LCB	QT4	QT1-QT4	QT1-QT4		
	Medical		4500 Inmates	Ν	LCB	QT1-QT4	QT1-QT4	QT1-QT4		
	Office Furniture and Equipment		31 Locations	Ν	LCB	QT2-QT4	QT2-QT4	QT2-QT4		

## Entity: Firearm Licensing Authority Procurement Plan for year: 2013/2014

Pof No	Description	Unit of Measure	Quantity	Prequalification	Proc. Method [1]	Estimated dates			Status & Comments[2]
Ref. NO.	Description			Y/N	Proc. Method [1]	Publication	Award	Start	
	1. Goods								
	Stationery and office supplies		n/a	N	RFQ	N/A			Included our proposed Mandeville regional office
	Purchase Equipment		n/a	Ν	LT				Proposals to be done - Equipment Upgrade
	2. Works								
	Building and interior construction work for new Headquarters		n/a	Ν	LT	Yes	ТВА	ТВА	Proposal to be done - not included in budget
	Interior construction works for Mandeville regional office		n/a	Ν	LT	Yes	ТВА	ТВА	Proposal to be done - not included in budget
	Supply and Installation of a standby generator for Mandeville Regional Office		n/a	Ν	LT	N	ТВА	ТВА	Proposal to be done - not included in budget
	Supply and install water tank and water pump		n/a						
	3. Non-consulting services								
	Security		n/a	Ν	LT				Include additional unbudgeted amounts for Mandeville & MoBay
	Plant Rental		n/a	Ν					Include additional unbudgeted amounts for Mandeville
	Advertisement		n/a	Ν					

Motor vehicles repairs	n/a	Ν			
Forensic Technology	n/a	Ν			
Training	n/a	Ν			Tuition Refund plus training
4. Consulting Services					